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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this modification is as follows:

     a.  Incorporates ECP GDLU2242, Eyesafe LRF-GPS into the Egypt Increment 7 configuration.

     b.  establishes a ceiling price and definitization schedule for this unpriced change order, and

     c.  funds this change order.

2.  SubCLIN 00004AB is established to incorporate partial funding for this change order.

3.  This change order Modification P00009 establishes a ceiling price for ECP GDLU2242 in the amount of $652,962.00.  The amount

obligated under this modification and the limitation of government liability prior to definitization is $326,481.00 (50%) of the ceiling

price).

4.  The schedule for definitization of this Change Order is:

    Submission of a Proposal:      30 Days After Award

    Completion of Negotiations:    60 Days after Execution of this Unpriced Change Order

    Completion of Definization:    90 Days after award

5.  If agreement on a definitive contract price is not reached by the target date in paragraph 4 above, or within any extension of it

granted by the Contracting Officer, the Contracting Officer may determine a reasonable price or fee in accordance with Subpart 15.4 and

Part 31 of the FAR, subject to Contractor appeal as provided in the Disputes Clause.  In the event the Contractor shall proceed with

completion of the contract, subject only to the Limitation of Government Liability Clause.

6.  Section C,  C.4.1.l incorporates GDLU2242 into the Increment 7 Egyptian configuration.

7.  As the result of this Modification the total contract amount is increased by $362,481.00 from $155.755,982.00 to $156,082,463.00.

8.  Modification P00009 incorporates the following changes:

    1) Attachment 1  replaced

    2) Attachment 2 Page 4 is replaced.

    3) Attachment 3 replaced

    4) Attachment 4  First Article Testing replaced

    5) Attachment 9 replaced

    6) Section F replaced in its entirety

    7) C.4 page 9 is replaced

9   All other terms and conditions of the contract are unchanged and remain in full force and effect.

                                               *** END OF NARRATIVE A 016 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004AA        SERVICES LINE ITEM                                                                           $        200,000.00              __________________                                                                            _________________

              NOUN: ECP TOTAL CONTRACT PERIOD

              SECURITY CLASS: Unclassified

              PRON: J50VEH0647    PRON AMD: 04    ACRN: AC

              AMS CD: NFM001

              FMS CASE IDENTIFIER: EG NFM

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0004AB        EYESAFE LRF-GPS                                                                              $        326,481.00              _______________                                                                               _________________

              NOUN: INC ECP GDLU2242

              SECURITY CLASS: Unclassified

              PRON: J50VEH0647    PRON AMD: 04    ACRN: AC

              AMS CD: NFM001

              FMS CASE IDENTIFIER: EG NFM

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2003

                            $       326,481.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.4. CONFORMANCE WITH SPECIFICATIONS, DRAWINGS, AND REQUIREMENTS     ___________________________________________________________

C.4.1. The hardware for Egyptian configuration M1A1 Abrams Tanks required to be delivered under this contract shall be manufactured in

accordance with Engineering Release Record (ERR) No. GDLU 2117 dated 2 Feb 1999 and the applicable Attachment 2 ECPs, specifications,                                                                               _                                    _

drawings, supporting technical data and special requirements specified herein at Exhibit C, Specification Addendum.

*C.4.1.1  ECP GDLU2242 "EyeSafe LRF-GPS" is hereby incorporated into Increment 7 Egyptian configuration.

C.4.2. DEFINITION OF INCREMENT VII HARDWARE CONFIGURATION       __________________________________________________

       The required hardware to be provided for INCREMENT VII under Sub-CLINs 0001AA (Attachment 7) , 0001AB, (Attachment 3),0002AA and

0002AB, is specified below:

a.  Sub-Clin/Elins    ______________ Name____ _ Attachment__________

   0001AA    OBSLOESCENCE HARDWARE                 VII

b. Sub-CLIN/Elins       NAME                          Attachment   ______________________________________________________________

        0001AB             Hull/Turret Assembly Sets             III

          A001             Hull Set 1 (BX7001-LIMA)              A-1

          A002             Hull Set 1 (BX7001-IVF)               A-2

          A003             Hull Set 2 (BX7002-IVF)               A-3

          A004             Hull Set 3 (BX7003-IVF)               A-4

          A005             Hull Set 4 (BX7004-IVF)               A-5

          A006             Hull Set 5 (BX7005-IVF)               A-6

          A007             Hull Set 6 (BX7006-UVF)               A-7

          A008             Hull/Turret GFE (BX7007)              A-8

          A009             Turret Set 1 (BX7008-IVF)             A-9

          A010             Turret Set 2 (BX7009-IVF)             A-10

          A011             Turret Set 3 (BX7010-IVF)             A-11

          A012             Turret Set 4 (BX7011-IVF)             A-12

          A013             Turret Set 5 (BX7012-IVF)             A-13

          A014             Hull Structure Set 1 (BX7013)         A-14

          A015             Hull Lima Ship (BX7014)               A-15

          A016          Turret Lima Ship (BX7015)             A-16

          A017             Hull Talh Comp. (BX7016)              A-17

          A018             Turret Talh Comp. (BX7017)            A-18

          A019             PJAS-Misc.  (BX7020)                  A-19

          A020             Turret Structure (5500310-E4PK)       A-20

          A021             Reorder Point Material (EG7003-IVF)   A-21

          A022             Classified Material (EG7004)          A-22

          A023             Hull Appurtenance (EG7007-LIMA)       A-23

          A024             Hull Appurtenance (EG7007-IVF         A-24

          A025             Turret Appurt A  (EG7008-A-IVF)       A-25

          A026             Turret Appurt B  (EG7008-B-IVF)       A-26

          A027             Turret Appurt C  (EG7008-C-LIMA)      A-27

          A028             Turret Ammo Dr A (EG7009-A)           A-28

          A029             Turret Ammo Dr B (EG7009-B-IVF)       A-29

          A030             Hull Structure Set A (EG7014-A-IVF)   A-30

          A031             Hull Structure Set B (EG7014-B-IVF)   A-31

          A032             Hull Structure Set C (EG7014-C-LIMA)  A-32

          A033             Hull Structure Make (EG7015)          A-33

          A034             Hull Side Plates (EG7016)             A-34

          A035             Hull Raw Stock A (EG7017-A)           A-35

          A036             Hull Raw Stock B (EG7017-B)           A-36

          A037             Hull Raw Stock C (EG7017-C)           A-37

          A038             Hull Hull Reorder (EG7018)            A-38

          A039             Hull Purch Fin (EG7019)               A-39

          A040             Hull Nose Assy. (EG7020)              A-40

          A041             Short Shelf A (EG7001-A)              A-41

          A042             Indirect Haz Mat A (EG7011-A)         A-42

          A043             Indirect Haz Mat B (EG7011-B)         A-43

          A044             Indirect Haz Mat C (EG7011-C)         A-44
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          A045             Indirect Haz Mat D (EG7011-D)         A-45

         *A046             Hull Purch Fin (EG7019-10)            A-46

         *A047             Raw Stock J Plate (EG7017-D)          A-47

          B001             Make 1 List    (EG1006-I7)            B-1

          B002             Make 2 List    (EG2006-I7)            B-2

          B003             Make Hubs      (EG1006-707)           B-3

          B004             Sprocket Steel (EG1006-731)           B-4

         *B005             Make 1 Steel   (EG1006-735)           B-5

                                               *** END OF NARRATIVE C 001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.1.   INCREMENT VII HARDWARE DELIVERY SCHEDULE       _________________________________________

F.1.1. OBSOLESCENCE HARDWARE (CLIN 0001AA)       ___________________________________

             2001                2002                    2003

ELINS   J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N_____

1 LOT                          1

F.1.2. HARDWARE HULL/TURRET STRUCTURES/ASSEMBLY SETS (CLIN 0001AB) (SEE ELINs BELOW)       _____________________________________________________________________________

2001                2002                    2003

ELINS   J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N_____

A001                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7001-LIMA

A002                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7001-IVF

A003         4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7002-IVF

A004                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7003-IVF

A005                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7004-IVF

A006                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7005-IVF

A007                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7006-IVF

A008                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7007

A009                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7008-IVF

A010                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7009-IVF

A011                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7010-IVF

A012                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7011-IVF

A013                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7012-IVF
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F.1.2 HARDWARE HULL/TURRET STRUCTURES/ASSEMBLY SETS (CLIN 0001AB) (SEE ELINs BELOW)  (CONTINUED)      _____________________________________________________________________________

        2001                    2002                    2003

ELINS   J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N_____

A014                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7013

A015                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7014

A016                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7015

A017                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7016

A018                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7017

A019                      4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

BX7020

A020        4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

5500310-E4PK

A021               110

110 EA

EG7003-IVF

A022                4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

EG7004

A023         110

110 EA

EG7007-LIMA

A024         110

110 EA

EG7007-IVF

A025        4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

EG7008-A-IVF

A026       110

110 EA

EG7008-B-IVF

A027        4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

EG7008-C-LIMA

A028                    4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

EG7009-A
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F.1.2 HARDWARE HULL/TURRET STRUCTURES/ASSEMBLY SETS (CLIN 0001AB) (SEE ELINs BELOW)  (CONTINUED)      _____________________________________________________________________________

        2001                    2002                    2003

ELINS   J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N_____

A029                   110

110 EA

EG7009-B

A030          4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

EG7014-A-IVF

A031         110

110 EA

EG7014-B-IVF

A032          4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

EG7014-C-LIMA

A033      8 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

EG7015

A034      8 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

EG7016

A035       100

100 EA

EG7017-A

A036       50       50

100 EA

EG7017-B

A037       25       25         25        25

100 EA

EG7017-C

A038       110

110 EA

EG7018

A039      8 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

EG7019

A040      8 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

EG7020

A041                               16      16    16    16    16   16   16  16

128 EA

EG7001-A

A042       28             28                      28              28

112 EA

EG7011-A

A043                           110

110 EA

EG7011-B
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F.1.2 HARDWARE HULL/TURRET STRUCTURES/ASSEMBLY SETS (CLIN 0001AB) (SEE ELINs BELOW)  (CONTINUED)      _____________________________________________________________________________

        2001                    2002                    2003

ELINS   J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N_____

A044   55                      55

110 EA

EG7011-C

A045                            28        28            28        28

112 EA

EG7011-D

A046     4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

100 EA

EG7019-10

A047 100

100 EA

EG7017-D

F.1.2  HARDWARE HULL/TURRET STRUCTURES/ASSEMBLY SETS (CLIN 0001AB) (SEE BELOW)       _______________________________________________________________________

       2001                                2002

ELINS  J  F  M  A  M  J  J  A  S  O  N  D  J  F  M  A  M  J  J  A  S  O  N  D_____

B001     110

110 EA

EG1006-I7

B002     110

110 EA

EG2006-I7

B003     28          28             28              28

112 sets

EG1006-707

B004                 110

110 sets

EG1006-731

B005                 110

110 sets

EG7006-735

F.1.3. INCREMENT VII - ARMOR TEST SECTION (CLIN 0002)       ______________________________________________

2000                                2001

J  F  M  A  M  J  J  A  S  O  N  D  J  F  M  A  M  J  J  A  S  O  N  D

0002AA

LO14350                          1              1

2 EA

0002AB

LO14351                          1

1 EA.
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F.2. DETENTION OF CARRIER'S EQUIPMENT (TACOM)     ________________________________________

     The contractor and subcontractor(s) shall allow prompt and convenient access for carrier's equipment to loading docks or platforms

where the supplies to be shipped will be placed for loading.  Any charges for detention of carrier's equipment shall be for the account

of the contractor, except when the detention is required or caused by the Government.

F.3. DATA     ____

     Data furnished under this contract shall be delivered, F.O.B. destination, to the addressee(s) indicated on the Contract Data

Requirements List (CDRL).  Such data shall be delivered on the dates set forth on the applicable CDRL, DD Form 1423.

F.4. GOVERNMENT FURNISHED MATERIAL REPORTING     _______________________________________

F.4.1. Data Item DI-P-6162 is tailored as follows:

       GFE Requirement Schedule       ________________________

       Lima

       Tallahassee

       Imperial Valley

 ANAD

F.4.1.1. Reports to include data in inventory status of Government-Furnished Material (GFM) by production year. Reported by each plant,

all plants utilizing same format.  Reports weekly with cutoff at the end of each week (Friday). Reporting to start forty-five days after

contract, with subsequent contract year reporting to start with receipt of that production years GFM.

F.4.1.2. Report to be in accordance with Exhibit A using the Data Elements shown in A001.

F.4.1.3. Report to be rendered in hard (paper) copy.

F.4.1.4. Profile Report Data Element Definitions

         Title:         ______

         Line 1 - M1A1 Plant

         Line 2 - Production Year

         Line 3 - Contract #

         Line 4 - Date updated, net receipt, DGM, and cumulative production

         Line 5 - Plant POC for report

         Header:         _______

         1. Item Number - Item number assigned to part

         2. Part Name - Noun nomenclature of part

         3. Part Number - Part number of the item

         4. NSN - National stock number assigned to the part

         5. Use Factor - Usage of each part per tank

         6. Net Receipts - Total assets received per production year

         7. Cum Production - Accum actual built at point of application

         8. DGM Stocks - Asset returned to Government by Contractor as defective in GFM               crib.

         9. Production Stock - Assets in GFM crib and in Work In Process

            Prior to installation

        10. Work days to DDD - Works days to drop dead date divided by the daily

            production rate.

F.5. SHIPPING PROCEDURES     ___________________

F.5.1. The supplies to be delivered as specified in the delivery schedule shall be shipped in accordance with CFR49 and the instruction

of the Administrative Contracting Officer (ACO) or his/her duly authorized representative, whether in full load lots, or as a result of

consolidating lots under the same or different contracts.

F.5.1.1. On Government Bill(s) of Lading or via the U.S. Postal Service. (Ref. AR 55-173 and AR 341-10.

F.5.1.2. On Commercial Bill(s) of Lading to be converted to Government Bill(s) of Lading at destination.

F.5.1.3. On prepaid Commercial Bill(s) of Lading with transportation charges to be entered as a separate item on the invoice.

 10 12

DAAE07-00-C-N001 P00009

GENERAL DYNAMICS LAND SYSTEMS DIV



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

F.6. SHIPPING INSTRUCTIONS     _____________________

     Shipping instructions for the contract end items shall be provided by the Administrative Contracting Officer (AC0) 60 days in

advance of the month scheduled for delivery.

F.7. INSTRUCTIONS FOR USE, PREPARATION, AND DISTRIBUTION OF DD FORM 250,     ___________________________________________________________________

     MATERIAL AND INSPECTION RECEIVING REPORT (MIRR)     _______________________________________________

F.7.1. Use of DD 250

F.7.1.1. Following inspection and acceptance of the completed ELIN end items , a Material Inspection and Receiving Report (DD 250) will

be promptly executed by the Government. If complete shipping instructions, suitable flatbed trucks or sea-land vans, and/or Government

Bill of Lading information are not available, a DD 250 providing for "no physical movement acceptance" will be promptly executed. Upon

receipt of shipping instructions, flatbed trucks or sea-land vans, and/or GBL information, a "corrected copy" Material Inspection

Receiving Report will be executed and appropriate distribution made.  Acceptance of turret structures shall take place before loading on

flatbed trucks.

F.7.2. Preparation of DD 250

F.7.2.1. DD Form 250 shall be completed by the contractor in accordance with instructions contained at clause 252.246-7000 of the

Department of Defense Federal Acquisition Regulation.

F.7.3. DD 250 (MIRR) Distribution

        The following addresses only should have one (1) each copy of the Material Inspection and Receiving Report distributed by the

contractor per DFAR 252.246-7000, as appropriate per location.

F.7.3.1.   Lima Army Tank Plant

           ATTN: DCMDE-GQJB

           1155 Buckeye Road

           Lima, Ohio 45804

F.7.3.4. In accordance with DFAR 252.246-7000, distribution of the Acquiring Offices MIRR DD 250 shall be to the following address:

           U. S. Army Tank-Automotive Command

           Acquisition Center

           ATTN: AMSTA-CM-CD-C

           Warren, Michigan 48397-5000

F.8. SHIPMENT OF MANUFACTURING/ASSEMBLY SETS     _______________________________________

F.8.1. Each Turret Assembly Kits and Egyptian Manufacturing Material Set contains various parts as identified in Section C, Clause C.1.

and C.2. The delivery schedules for Manufacturing Sets in Section F. Clause F.1. reflect the final delivery date for all components of

each set. The contractor may present incomplete sets for final Government inspection and acceptance. The Government has the option to

accept the incomplete set(s) or withhold acceptance pending inspection of the complete set(s). If the Government opts to accept an

incomplete set(s), the contractor shall prepare an interim form DD 250 and attach a list of components which are not being delivered

with the set(s). The contractor shall not receive payment for the incomplete set(s) unless and until all components are inspected and

accepted by the Government. At that time the contractor shall submit a final form DD 250 for payment.

F.9. LOADING FOR SHIPMENTS     _____________________

      Upon request to the Government, the contractor is allowed to ship up to 30 days, in advance of scheduled deliveries, as long as

there is no additional cost to the Government.

                                               *** END OF NARRATIVE F 001 ***
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0004AB  J50VEH0647             AC       1        $               0.00  $         326,481.00            $         326,481.00

        NFM001                        0DBJ1I

                                                                           _________________

                                                         NET CHANGE    $         326,481.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        9711 X8242EGO1X6D1000NFM 001252GEGS20113                W56HZV           $         326,481.00                                                                                                          __________________

                                                                                          NET CHANGE    $         326,481.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     155,755,982.00              $         326,481.00              $     156,082,463.00
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